
COSVR723

Supervise demolition activities

Overview

"This standard is about supervising and monitoring demolition activities, pre-work and 
progress checks, controlling necessary resources, identifying problems and 
implementing corrective action and adopting safe, healthy and environmentally 
responsible work practices in accordance with current organisational requirements 
which are equal to or exceed current statutory and legislative requirements 
This standard is for people working in the occupational area of construction site 
supervision which is defined as the supervision of multiple construction trades and 
disciplines and can be used by operatives, supervisors and managers"
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Performance criteria

You must be able to:

"P1    carry out and record the supervision of at least two of the following  
        programmed demolition activities which will minimise disruption  
        and maintain optimum performance:  
        1.1    soft strip  
        1.2    mechanical demolition  
        1.3    remote mechanical demolition  
        1.4    explosive demolition  
        1.5    selective demolition  
        1.6    diamond drilling and sawing  
P2    observe organisational requirements appropriate to the work  
        environment for the protection of the workforce, the general  
        public, visitors and the environment by the application of  
        information sourced from at least three of the following:  
        2.1    methods of work  
        2.2    risk assessment  
        2.3    safe use and storage of tools and equipment  
        2.4    safe use and storage of materials  
        2.5    traffic management  
        2.6    emergency plans  
P3    identify and assess at least three of the following faults and  
        problems and recommend and implement corrective action which  
        conforms to safe working methods and practices:  
        3.1    limitations of design choices  
        3.2    construction errors  
        3.3    identification of further utilities  
        3.4    archaeological and heritage concerns  
        3.5    environmental concerns  
        3.6    incorrect maintenance  
        3.7    identification of hazardous materials  
        3.8    breaches of security  
P4    conduct and record the following pre-work demolition checks to  
        meet organisational requirements and maintain safe working  
        methods and practices:  
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        4.1    condition  
        4.2    fit for purpose  
        4.3    health, safety, wellbeing and welfare  
P5    keep accurate records of work progress checks, faults, problems,  
        corrective actions and quantities involved  
P6    identify and assess at least three of the following resources for at  
        least two of the following demolition activities:  
*        Resources*  
        6.1    people  
        6.2    plant, equipment or machinery  
        6.3    materials and components  
        6.4    sub-contractors  
        6.5    information  
        6.6    work area and facilities  
        6.7    waste management  
        6.8    utility providers  
*        Demolition activities*  
        6.9    soft strip  
        6.10  mechanical demolition  
        6.11  remote mechanical demolition  
        6.12  explosive demolition  
        6.13  selective demolition  
        6.14  diamond drilling and sawing"
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Knowledge and understanding

You need to know and understand:

"Performance Criteria 1  
Carry out demolition  
K1     how to supervise the following programmed demolition activities:  
         K1.1    soft strip  
         K1.2    mechanical demolition  
         K1.3    remote mechanical demolition  
         K1.4    explosive demolition  
         K1.5    selective demolition  
         K1.6    diamond drilling and sawing  
K2    how to minimise disruption to the following during programmed  
        demolition activities:  
        K2.1    the workforce  
        K2.2    other personnel on site  
        K2.3    members of the public  
        K2.4    occupiers  
        K2.5    site visitors  
        K2.6    people affected by on-site operations  
        K2.7    other works  
K3    how to apply methods that will optimise performance during  
        programmed demolition activities  
Performance Criteria 2  
Observe organisational requirements  
K4    what organisational requirements apply directly to demolition  
        activities for the protection of the workforce, the general  
        public, visitors and the environment  
K5    how to use organisational requirements appropriate to the work  
        environment for the protection of the workforce, the general public,  
        visitors and the environment by applying the following  
        information sources:  
        K5.1    methods of work  
        K5.2    risk assessment  
        K5.3    safe use and storage of tools  
        K5.4    safe use and storage of materials  

COSVR723

Supervise demolition activities

COSVR723 Supervise demolition activities 4



        K5.5    traffic management  
        K5.6    emergency plans  
        K5.7    fire safety  
        K5.8    hot works  
        K5.9    environmental factors  
        K5.10  temporary works 
Performance Criteria 3  
Identify and assess faults and problems  
K6    common demolition faults and problems 
K7    how to assess the following faults and problems:  
        K7.1    limitations of design choices  
        K7.2    construction errors  
        K7.3    identification of further utilities  
        K7.4    archaeological and heritage concerns  
        K7.5    environmental concerns  
        K7.6    incorrect maintenance  
        K7.7    identification of hazardous materials  
        K7.8    breaches of security  
        K7.9    temporary works  
K8    how to make recommendations and implement the following  
        corrective actions to rectify the faults and problems:  
        K8.1    redesign  
        K8.2    reconfigure  
        K8.3    restrict  
        K8.4    reposition  
        K8.5    repair  
        K8.6    replace  
        K8.7    clean  
Performance Criteria 4  
Conduct pre-work checks  
K9      how to conduct the following pre-work demolition checks to meet  
          statutory requirements of testing, examination, inspection and  
          certification to maintain safe working methods and practices:  
          K9.1    condition  
          K9.2    fit for purpose  
          K9.3    health, safety, wellbeing and welfare  
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K10    how to record pre-work demolition checks  
K11    why you need to conduct pre-work demolition checks  
Performance Criteria 5  
Keep accurate records  
K12    how to keep accurate records of work progress  demolition  
          checks including faults, problems, corrective actions and  
          quantities  involved  
K13    why accurate records of work progress checks, faults, problems,  
          corrective actions and quantities involved are needed  
Performance Criteria 6  
Identify, assess and maintain resources  
K14    how to identify and assess the following resources for the  
          following demolition activities:  
          Resources  
          K14.1 people  
          K14.2 plant, equipment and machinery  
          K14.3 materials and components  
          K14.4 sub-contractors  
          K14.5 information  
          K14.6 work area and facilities  
          K14.7 waste management  
          K14.8 utility providers   
          Demolition activities  
          K14.9 soft strip  
          K14.10 mechanical demolition  
          K14.11 remote mechanical demolition  
          K14.12 explosive demolition  
          K14.13 selective demolition  
          K14.14 diamond drilling and sawing  
          K14.15 temporary works  
K15    how to assess the quality of resources for demolition activities  
          and drilling and sawing activities  
K16    how to maintain the resources for demolition activities and drilling  
          and sawing activities"
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Developed by CITB

Version Number 2

Date Approved 30 Sept 2020

Indicative Review Date 30 Sept 2025

Validity Current

Status Original

Originating Organisation CITB

Original URN VR723

Relevant Occupations Construction and Building Trades Supervisors

Suite Construction Site Supervision
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