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Overview

"This standard is about supervising and monitoring demolition activities, pre-work and progress checks, controlling necessary resources, identifying problems and implementing corrective action and adopting safe, healthy and environmentally responsible work practices in accordance with current organisational requirements which are equal to or exceed current statutory and legislative requirements


 This standard is for people working in the occupational area of construction site supervision which is defined as the supervision of multiple construction trades and disciplines and can be used by operatives, supervisors and managers"

Performance criteria

You must be able to:

"P1    carry out and record the supervision of at least two of the following 


         programmed demolition activities which will minimise disruption 


         and maintain optimum performance: 


         1.1    soft strip 


         1.2    mechanical demolition 


         1.3    remote mechanical demolition 


         1.4    explosive demolition 


         1.5    selective demolition 


         1.6    diamond drilling and sawing 


 P2    observe organisational requirements appropriate to the work 


         environment for the protection of the workforce, the general 


         public, visitors and the environment by the application of 


         information sourced from at least three of the following: 


         2.1    methods of work 


         2.2    risk assessment 


         2.3    safe use and storage of tools and equipment 


         2.4    safe use and storage of materials 


         2.5    traffic management 


         2.6    emergency plans 


 P3    identify and assess at least three of the following faults and 


         problems and recommend and implement corrective action which 


         conforms to safe working methods and practices: 


         3.1    limitations of design choices 


         3.2    construction errors 


         3.3    identification of further utilities 


         3.4    archaeological and heritage concerns 


         3.5    environmental concerns 


         3.6    incorrect maintenance 


         3.7    identification of hazardous materials 


         3.8    breaches of security 


 P4    conduct and record the following pre-work demolition checks to 


         meet organisational requirements and maintain safe working 


         methods and practices: 


         4.1    condition 


         4.2    fit for purpose 


         4.3    health, safety, wellbeing and welfare 


 P5    keep accurate records of work progress checks, faults, problems, 


         corrective actions and quantities involved 


 P6    identify and assess at least three of the following resources for at 


         least two of the following demolition activities: 


 
*        Resources
* 


         6.1    people 


         6.2    plant, equipment or machinery 


         6.3    materials and components 


         6.4    sub-contractors 


         6.5    information 


         6.6    work area and facilities 


         6.7    waste management 


         6.8    utility providers 


 
*        Demolition activities
* 


         6.9    soft strip 


         6.10  mechanical demolition 


         6.11  remote mechanical demolition 


         6.12  explosive demolition 


         6.13  selective demolition 


         6.14  diamond drilling and sawing"

Knowledge and understanding

You need to know and understand:

"Performance Criteria 1 


 Carry out demolition 


 K1     how to supervise the following programmed demolition activities: 


          K1.1    soft strip 


          K1.2    mechanical demolition 


          K1.3    remote mechanical demolition 


          K1.4    explosive demolition 


          K1.5    selective demolition 


          K1.6    diamond drilling and sawing 


 K2    how to minimise disruption to the following during programmed 


         demolition activities: 


         K2.1    the workforce 


         K2.2    other personnel on site 


         K2.3    members of the public 


         K2.4    occupiers 


         K2.5    site visitors 


         K2.6    people affected by on-site operations 


         K2.7    other works 


 K3    how to apply methods that will optimise performance during 


         programmed demolition activities 


 Performance Criteria 2 


 Observe organisational requirements 


 K4    what organisational requirements apply directly to demolition 


         activities for the protection of the workforce, the general 


         public, visitors and the environment 


 K5    how to use organisational requirements appropriate to the work 


         environment for the protection of the workforce, the general public, 


         visitors and the environment by applying the following 


         information sources: 


         K5.1    methods of work 


         K5.2    risk assessment 


         K5.3    safe use and storage of tools 


         K5.4    safe use and storage of materials 


         K5.5    traffic management 


         K5.6    emergency plans 


         K5.7    fire safety 


         K5.8    hot works 


         K5.9    environmental factors 


         K5.10  temporary works


 Performance Criteria 3 


 Identify and assess faults and problems 


 K6    common demolition faults and problems


 K7    how to assess the following faults and problems: 


         K7.1    limitations of design choices 


         K7.2    construction errors 


         K7.3    identification of further utilities 


         K7.4    archaeological and heritage concerns 


         K7.5    environmental concerns 


         K7.6    incorrect maintenance 


         K7.7    identification of hazardous materials 


         K7.8    breaches of security 


         K7.9    temporary works 


 K8    how to make recommendations and implement the following 


         corrective actions to rectify the faults and problems: 


         K8.1    redesign 


         K8.2    reconfigure 


         K8.3    restrict 


         K8.4    reposition 


         K8.5    repair 


         K8.6    replace 


         K8.7    clean 


 Performance Criteria 4 


 Conduct pre-work checks 


 K9      how to conduct the following pre-work demolition checks to meet 


           statutory requirements of testing, examination, inspection and 


           certification to maintain safe working methods and practices: 


           K9.1    condition 


           K9.2    fit for purpose 


           K9.3    health, safety, wellbeing and welfare 


 K10    how to record pre-work demolition checks 


 K11    why you need to conduct pre-work demolition checks 


 Performance Criteria 5 


 Keep accurate records 


 K12    how to keep accurate records of work progress  demolition 


           checks including faults, problems, corrective actions and 


           quantities  involved 


 K13    why accurate records of work progress checks, faults, problems, 


           corrective actions and quantities involved are needed 


 Performance Criteria 6 


 Identify, assess and maintain resources 


 K14    how to identify and assess the following resources for the 


           following demolition activities: 


           Resources 


           K14.1 people 


           K14.2 plant, equipment and machinery 


           K14.3 materials and components 


           K14.4 sub-contractors 


           K14.5 information 


           K14.6 work area and facilities 


           K14.7 waste management 


           K14.8 utility providers  


           Demolition activities 


           K14.9 soft strip 


           K14.10 mechanical demolition 


           K14.11 remote mechanical demolition 


           K14.12 explosive demolition 


           K14.13 selective demolition 


           K14.14 diamond drilling and sawing 


           K14.15 temporary works 


 K15    how to assess the quality of resources for demolition activities 


           and drilling and sawing activities 


 K16    how to maintain the resources for demolition activities and drilling 


           and sawing activities"
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